
From: Delgado, Paige
To: Moore, Gary; Don Edgington
Cc: Martin, John; Lara, Alex
Subject: FJ Doyle Site Schedule/Operational Plan
Date: Friday, January 4, 2019 4:37:00 PM
Attachments: Revised site plan_schedule.docx

Hey guys,
 
Here’s a revised version of Gary’s proposed schedule (through Monday) based on our discussions.
Please let me know if you have any changes/issues. I’ll revise tomorrow and distribute and will revise
again on Monday for the remainder of next week based on our progress and site conditions.
 
Thanks everyone
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